

## **COC TIMELINE**

Core Writing Team begins CoC Application: 7/11/16

Grant Renewals due to PATA: 7/12/16

Monitoring – Planning and Investment Committee: 7/14/16 and 7/21/16

New Project Applications Due: 7/20/16

Planning and Rankings updating ROUND 1: 7/21/16

Notification to City Offices of Round 1 results from PATA: 7/22/16

Planning and Rankings update complete: 8/4/16

Notification of awards to Projects: 8/5/16

Individual Grants to being filling out Project Application Forms for eSNAPS: 8/8/16

Appeals Process: 8/8/16-8/12/16

Recommendations of Projects to Blueprint Council: Determined by doodle (8/15-8/17)

Final Project Applications for eSNAPs due to grant writer (Alicia Vaughn): 8/19/16

Project Information entered into eSNAPS: 8/22/16 - 9/2/16

Review of Projects by City in eSNAPS: 9/2/16

Review of CoC Application by City Staff and Mayor: 8/26/16

Notification of Applicants Deadline: 8/30/16

Review of CoC Application by PATA Committee: 9/2/16

Submission Due Date: 9/14/16

Alicia Vaughn and City staff will enter information into eSNAPs.

**TARGET DUE DATE: 9/9/16**